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Executive Summary
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In June, the project team continued to refine the project delivery framework (requirements, architecture, schedule, approach). 

Twenty artifacts (e.g., deliverables, DEDs, and work products) were updated/finalized by the project team to primarily address 

the Solution Optimization approach. While the project is starting to move forward, relatively few changes have been made to 

IV&V findings since the ASI’s contract amendment was fully executed in April.  

During this reporting period, challenges arose during the first BES release (R.01). Several deliverables (e.g., Functional Design, 

System Test Results, etc.) that support the UAT process were not provided and/or approved prior to UAT, which impacted DHS’ 

ability to proceed with testing. The ASI plans to address this challenge, as well as other opportunities for improvement evidenced 

during R.01 as ‘lessons learned’ during future releases. 

Finally, three staff members within DHS’ PMO announced that their retirement from state service will be effective on or before 

September 2020, representing a high criticality risk to the project. 

Apr May Jun Category IV&V Observations

Project 

Management

The Project Management category comprises most IV&V findings, which consists of risks 

specific to the project schedule, solution architecture, quality of project artifacts, 

communications, the impact of COVID-19 on the project team, and now also Release 0.1 

UAT readiness.  With the ‘restart’ of the project continuing, the project team needs to 

concentrate on planning, quality, collaboration, and execution.  

Configuration 

and 

Development

The project team started to gain an understanding of the ASI’s development approach and 

how the BES application will be built, as the ASI conducted walkthroughs of the draft 

System Architecture Overview and the draft DD&I Approach.  A deeper understanding is 

expected to be gained in July, when the ASI further defines the architecture, completes and 

delivers the remainder of the of R0.1 design and test deliverables, and DHS gets its first 

opportunity for planning and executing R0.1 User Acceptance Testing.  

System 

Design

Workflow (the sequence through which work passes from initiation to completion) was 

inconsistently addressed during the BES design sessions.  As part of the BES Optimization 

re-planning effort, the ASI is adjusting the project schedule to ensure the design of workflow 

is consistently addressed in all functional areas.
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Apr May Jun Category IV&V Observations

Deployment

The ASI’s planning and approach to Release Management were identified as opportunities 

for improvement during early M&O releases.  The ASI is planning to apply lessons learned 

from R.01 for the EBT Card Inventory module to future releases. 

Requirements 

Analysis & 

Management

During June, DHS and the ASI continued to ‘break down’ the project’s functional 

requirements to eliminate the instance of ‘partially met’ requirements.  DHS and the ASI 

also continued to work towards agreement of revised Contract T-6, T-8, and T-19 

requirements.  While neither of these efforts completed as planned in June, IV&V 

acknowledges that DHS and the ASI continue to  work towards completing the final list of 

agreed upon requirements to minimize the risk this poses to meeting DHS’ business needs 

and the potential of project rework. 

OCM & 

Knowledge 

Transfer

All ASI key personnel positions are filled, and the ASI announced that they are adding a 

technical resource to work with eWorld.  In June, three staff in DHS’ PMO announced their 

upcoming retirements, bringing the total to four staff.  IV&V has not yet been made aware of 

documented transition plans for these key DHS staff.   
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As of the June 2020 reporting period, PCG is tracking 16 open findings (11 risks and 5 issues) and has retired a total of 31 

findings. Of the 16 open findings, 9 are related to Project Management, 2 each in Configuration and Development and 

Requirements Analysis and Management, and 1 each in System Design, Deployment and OCM and Knowledge Transfer. 

IV&V opened one new finding and closed one finding during the reporting period. The following figures provide a breakdown 

of our open risks and issues by priority and category.
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The following figure provides a breakdown of all IV&V findings (risks, issues, concerns) by status (open, retired).
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# Finding Category

54
Poorly planned and executed User Acceptance Testing (UAT) could lead to implementation 

delays and delivery of a solution that does not meet business needs.

Project 

Management

HI Systems Modernization Independent Verification & Validation Monthly Report: June 2020

Findings Opened During the Reporting Period
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# Finding Category

45

The association of test artifacts to use cases rather than requirements may create rework and 

impact the development of FNS-required project artifacts to support the Pilot of the BES 

application.   The ASI displayed requirements traceability to use cases, as well as use case 

traceability to the balance of the SDLC.

Requirements 

Analysis and 

Management
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Findings Retired During the Reporting Period
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# Finding Category

46

Unplanned rework may result from prototyping based on systems that will be retired. 

Requirements should drive design so that the BES application supports new/updated business 

processes.  

Configuration and 

Development

50

The ASI’s staffing model is not being adjusted to accommodate the BES Optimization approach.  

A project team skilled and experienced with the software and tools is essential to streamline the 

project work, take full advantage of the tools and meet the project delivery dates.  

Project Management

52

The ASI’s management of subcontractors has not been documented in a formal management 

plan.  This could lead to confusion within the project team regarding roles, responsibilities, 

project communications, escalation paths, issue and risk identification/mitigation and scope of 

work.

Project Management

53

The System Architecture documentation is scheduled for completion after multiple releases are 

in development, and some releases are already completed.   This is further complicated by the 

current lack of finalization of both SSP and BES UI standards and coding standards.

Systems Design
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Preliminary Concerns Investigated During the Reporting 
Period
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# Key Findings 
Criticality 

Rating

2

Issue – Late Delivery of project deliverables may result in schedule delays. The ASI is behind schedule 

on Solution Optimization tasks and activities but maintains that critical path has not been affected.  IV&V 

notes that several R0.1 deliverables being updated for the BES Optimization have not been delivered by the 

ASI and/or approved by DHS, which delayed R0.1 UAT start-up efforts.  As such, IV&V has increased the 

rating of this finding to High criticality in June.  IV&V will monitor all tasks, activities and deliverables 

comprising R0.1 during the next reporting period and will provide an update in the next report.

Recommendations Progress

• Prior to acceptance of the new baseline, finalize the needed updates to the project schedule to address the 

outstanding items/issues identified by DHS, the ASI, and IV&V.
In process

• Establish the process for DHS and the ASI to mutually agree to the revised project schedule baseline. In process

• Establish the process for on-going schedule management and weekly updates, utilizing the Schedule 

Management sub-plan of the Project Management Plan (BI-04).

HI Systems Modernization Independent Verification & Validation Monthly Report: June 2020

IV&V Findings and Recommendations
Project Management
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# Key Findings 
Criticality 

Rating

26

Risk – Schedule delays may occur due to the lack of detail in project schedule.  The ASI plans to 

provide the Epic view of the contents of each release in other tools (Aha!, Jira) as opposed to the project 

schedule.  IV&V notes that many details have been added to the Project Schedule over the past month and 

continue to be added on a weekly basis.  As such, the project schedule has not yet been accepted by DHS.

HI Systems Modernization Independent Verification & Validation Monthly Report: June 2020

Recommendations Progress

• DHS/ASI update the schedule to reflect the level of detail described in the contract and the work that needs to 

be performed.
In process

• Ensure that all project participants have access to the tools in which the Epic details will be provided. In process

IV&V Findings and Recommendations
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# Key Findings 
Criticality 

Rating

27

Risk - Schedule delays may occur if the baseline schedule does not have proper resource loading. 

The ASI stated that it would add resources and hours to tasks by the end of June, however this was not 

completed as scheduled. IV&V notes that ASI also stated that it will not maintain resource allocations and 

resource leveling within MS Project. DHS plans to add its resources in when all known tasks and activities 

are identified and added to the schedule by the ASI. 

HI Systems Modernization Independent Verification & Validation Monthly Report: June 2020

Recommendations Progress

• DHS/ASI update the schedule with the task-based resources as described in the contract. In process

IV&V Findings and Recommendations

Project Management

M0 
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# Key Findings 
Criticality 

Rating

29

Issue - Uncertainty and/or a lack of communication around long term architecture decisions could 

lead to unexpected impacts to the project budget, schedule, system design, and planning decisions. 

The ASI drafted updates to the BI-12 System Architecture Deliverable and performed a walkthrough of the 

Overview Chapter of the deliverable in late June.  

As an example, DHS reported that contract award to migrate the KOLEA portal to Adobe is imminent. 

Although the BES Portal will be implemented on the Liferay platform, the ASI states that this will be 

transparent to end-users, presenting a ‘combined application’ for which the design has yet to be finalized. 

IV&V will continue to monitor this discussion to gain clarity on DHS’ portal integration strategy.
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Recommendations Progress

• The ASI should continue to document the architectural details in the BI-12 System Architecture Deliverable and 

if possible, review draft content with DHS and IV&V.
In process

IV&V Findings and Recommendations
Project Management
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# Key Findings 
Criticality 

Rating

42

Risk – Project delays and disruption in DHS operations may occur if ASI communications with DHS 

regarding key (urgent/time sensitive) project information does not improve. During June, IV&V noted 

a lack of communication regarding deliverable submission.  Although the ASI is required to notify DHS when 

deliverables are submitted, this did not always occur (e.g., BES Optimization updates). When brought to the 

ASI’s attention, this was corrected. IV&V also notes that the ASI has updated their Communications Plan to 

reflect the BES Optimization.

IV&V will continue to monitor this finding to ensure that the process is consistently followed. 

HI Systems Modernization Independent Verification & Validation Monthly Report: June 2020

Recommendations Progress

• Request ASI enhance processes and planning for project communications and include key project 

communications to DHS in the project schedule. 
In process

• ASI establish a single communications channel to manage all ASI to DHS communications and ensure regular 

communication to DHS.
In process

• Update project communications plan with enhanced communication processes. In process

IV&V Findings and Recommendations
Project Management

M0 
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# Key Findings Criticality 

Rating

47

Risk – The COVID-19 pandemic and the related "stay at home" order could hinder project activities and 

negatively impact the project schedule and budget. The State has recently opened inter-island travel, and 

transpacific travel is currently slated for August 2020 with COVID testing constraints.  The ASI’s local office is 

slated to reopen in September or October, pending all needed State, Unisys, and Topa Tower approvals. DHS 

has stated that while they don't have a documented risk mitigation plan, they have made efforts to develop an 

informal plan and risk mitigation steps and will leverage their existing COOP (continuity of operations plan) to 

address some mitigation steps.  DHS has also stated that while they are concerned about the execution of 

remote UAT and training, they have a greater concern that the increase in workload due to citizens loss of 

some COVID benefits will increase their volume of applications and support.  DHS has additional concerns 

that possible furloughs and budget cuts could limit their ability to expand their capacity to handle the additional 

workload and support the project.  The ASI has gained insights into remote UAT from their M&O team 

experience in performing remote UAT for MQD/KOLEA.

Recommendations Progress

• Ramp up efforts to setup, train, and assist stakeholders on remote work devices and tools and make every 

effort to help them to become highly functional with remote access technology (e.g. MS Teams/Skype).
In process

• Suggest the project and DHS create a detailed, documented risk mitigation strategy and plan that is reviewed 

regularly and revised to address the current state of the COVID-19 threat and related impacts over the next 6 to 

12 months. The plan should include the possible economic impacts to the state budget directly related to 

project resources.

In process

• Update the OCM Plan to include any new activities or updates to planned activities to aid the organization 

through this COVID-19 pandemic in the short and long term.
In process

HI Systems Modernization Independent Verification & Validation Monthly Report: June 2020
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# Key Findings Criticality 

Rating

48

Risk – The CMS Outcomes-Based Certification Requirements have not been published by CMS, 

which may impact the project schedule and funding.   No update during this reporting period, IV&V will 

follow-up with DHS and provide an update in the next report.

Recommendations Progress

• DHS to continue dialogue with CMS regarding the project’s approach to OBC and MITA alignment to ensure 

all CMS requirements are met by the BES Project. 
In process

HI Systems Modernization Independent Verification & Validation Monthly Report: June 2020
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# Key Findings 
Criticality 

Rating

49

Issue – Poor quality project deliverables may lead to rework and negatively impact the system 

design, testing artifacts and project schedule. The ASI announced the use of the Confluence tool for 

development of deliverables, as it integrates with Jira and Aha!.  The ASI re-submitted multiple DEDs and 

deliverables after being revised for BES Optimization, most of which have already been reviewed, and some 

of which are currently under review.  New BI-10 and BI-20 deliverables were submitted by the ASI in June.  

The BI-10 needed rework for quality issues identified by DHS.  DHS requested an additional re-layout of the 

format for BI-10.  
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Recommendations Progress

• IV&V recommends that a facilitated root cause analysis be performed by the ASI with DHS and IV&V in 

attendance.  Quality issues are rarely generated by a single entity in a project, so there could potentially be 

multiple causes or root causes of this current condition.  Once the root cause(s) are identified, IV&V 

recommends immediate action be employed to resolve quality concerns on in-process deliverables prior to 

submission of subsequent deliverables

In process

IV&V Findings and Recommendations
Project Management
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# Key Findings 
Criticality 

Rating

54

New Issue – Poorly planned and executed UAT could lead to implementation delays and delivery of a 

solution that may not meet all business needs. During this reporting period, UAT was initiated.  However, 

several deliverables that support the UAT process were not provided and/or approved prior to UAT, which 

impacted DHS’ ability to proceed with testing. Outstanding predecessor deliverables include: 

• Approval of system test scripts (BI-20) 

• Delivery and approval of system test results (BI-22)

• Delivery and approval of other R0.1 deliverables (BI-10, BI-14, BI-15, BI-21).  

The ASI plans to address this challenge, as well as other opportunities for improvement evidenced during 

R.01 as ‘lessons learned’ during future releases. 

IV&V notes that DHS staff will be required to enter UAT test scripts into pre-defined spreadsheets, which will 

be imported into Jira by the ASI.  DHS staff will enter defects directly into Jira, which may necessitate a 

deeper level of training for use of the toolset, in addition to the demonstration previously provided by the ASI.
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Recommendations Progress

• IV&V recommends that DHS works with the ASI to validate all pre-requisites are met prior to UAT start, in order 

to facilitate comprehensive testing.  
In process

• IV&V recommends that if DHS staff need to log defects in the ASI’s new tools, that a deeper level of training 

will need to be provided on the toolset.
Not started

• IV&V recommends that a comprehensive set of user roles is made available for testing.  There is currently only 

one user role available, which blocks the ability to perform negative testing for user roles.  
Not started

IV&V Findings and Recommendations
Project Management

H



Configuration and Development
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# Key Findings 
Criticality 

Rating

12

Issue – Changes in direction regarding the preferred platform for portal development may impact 

project schedule and cost.  DHS is no longer be planning to create a unified portal due to a required 

reduction in scope as part of the BES Optimization.  DHS is close to awarding a contract to migrate the 

KOLEA portal from Liferay to Adobe, while the BES Portal will be implemented separately by the ASI in 

Liferay.  The ASI still plans to develop the ‘combined application’ and has stated that the integration effort 

will be no more complex under BES Optimization than it was in the original scope of work.
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Recommendations Progress

• Continue discussions with the ASI and DHS to understand how the project will pursue alternative methods to 

integrate the 2 portals in order to simplify and enhance the Ohana Nui customer portal experience. 
In process

IV&V Findings and Recommendations
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Configuration and Development
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# Key Findings 
Criticality 

Rating

16

Issue – Lack of clear understanding of the DDI approach may reduce effectiveness of JARs and 

JADs. The ASI continues to provide further details of their hybrid-Agile implementation approach including 

describing how they intend to utilize new Application Lifecycle Management and development tools.   IV&V 

will continue to monitor as more details of the revised approach are made available. 
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Recommendations Progress

• Once all details of the ASI’s Agile approach become available and are communicated to DHS, IV&V will assess 

and monitor DHS’s understanding and project productivity.
In process

IV&V Findings and Recommendations
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System Design
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# Key Findings 
Criticality 

Rating

38

Risk – Due to the sequencing of JADs addressing Workflow at the end instead of during current JAD 

sessions, the project could be faced with significant design rework, which may result in schedule 

delays, and impact the quality of solution design. IV&V has no material update for this finding in June, as 

the schedule has not yet been finalized. 
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Recommendations Progress

• The ASI to define how the workflow/task functionality will be refined and integrated into the system designs.  

Communicate this approach with the project team and train the Business Analyst session facilitators.  
In process

IV&V Findings and Recommendations
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# Key Findings 
Criticality 

Rating

40

Risk - The planning and approach of the ASI Release Management practices were identified as an 

area to improve during early releases. No BES releases were accomplished in June. The scope of R0.1 

was reduced in mid-June, as some of the originally planned SSP component stubs were delayed to R0.2.  

R0.1 is currently scheduled for completion on 7/14/2020 with the EBT Card Inventory Module (less card 

issuance functions, which are currently planned for R0.5).  However, IV&V notes that several R0.1 pre-

requisite deliverables requiring updates based on SOAP have not yet been delivered and/or are not yet 

approved by DHS, and R0.1 UAT efforts have been delayed.  The new tools being implemented by the ASI 

could potentially help to improve the release management functions. IV&V will continue to monitor the ASI 

and DHS activities related to this important first release for BES. 
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Recommendations Progress

• Assign a Release Manager to manage all details of planned releases.  Complete

• Develop a Release Plan document for each release, that provides details of the planned release and all 

associated configuration items, clear assignments for all staff involved in all tasks, a schedule for completion of 

all tasks and activities, planned release status communications, and back out procedures should they be 

necessary.

In process

IV&V Findings and Recommendations
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Requirements Analysis & Management
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# Key Findings 
Criticality 

Rating

41

Risk - Due to a lack of clarity regarding “Partially Met” requirements in design artifacts, full 

traceability of requirements may be hampered, and all requirements may not be fully met. The ASI 

and DHS continued the effort to break down the requirements into singular, traceable, and testable 

requirements by eliminating all partially met requirements, and to request and obtain approval from DHS via 

Controlled Correspondence (CC). DHS reports that this effort is still not completed with the ASI, and that 

they continue to work towards agreement.   IV&V will continue to monitor the project's progress towards 

finalization of requirements.  
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Recommendations Progress

• Determine a requirements management and design artifact that provides full accountability of where every 

component of a requirement that is listed as 'Partially Met' is satisfied, ensuring that each requirement is Fully 

Met and can be validated as such.

In process

IV&V Findings and Recommendations
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# Key Findings 
Criticality 

Rating

51

Risk - Insufficient requirements elaboration prior to executing the contract amendment may result in 

a solution that does not meet DHS business needs. During June, the ASI and DHS continued 

requirements sessions to review requirements changes from the BES Optimization.  Although this effort was 

scheduled to be completed by 5/22, the work is still in progress.  Remaining work efforts for the  BES 

Optimization requirements (T-6, T-8, T-10) is expected to be finalized in the first week of July, and the work 

efforts for the splitting of requirements is expected to be finalized by mid-July. IV&V notes that per the ASI, 

the remaining volume of requirement changes is minimal.  IV&V will continue to monitor in July. 
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Recommendations Progress

• DHS should continue to work with the ASI to confirm all project requirements are loaded into the new 

requirements toolset to ensure requirement traceability through the DDI and into M&O. DHS and the ASI should 

take into consideration, the original contract requirements that were amended via the controlled 

correspondence process, the modifications agreed upon in the BES Optimization Contract Amendment 3, the 

split of the requirements to remove any 'partially met' requirements, and the new requirements necessary for 

the shift from a COTS product to development and location and utilization of a RTM.

In process

• DHS should continue to monitor the requirements gathering process, validating that all key business needs are 

captured in requirements going forward. Determine a requirements management and design artifact that 

provides full accountability of where every component of a requirement is satisfied, ensuring that each 

requirement is ‘Fully Met’ and can be validated as such.

In process

IV&V Findings and Recommendations
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OCM & Knowledge Transfer
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# Key Findings 
Criticality 

Rating

43

Risk - Due to key DHS, BES and ASI Project Team members departing and/or transitioning from the 

project, succession planning and knowledge transfer is needed to ensure there are no gaps in 

knowledge and leadership on the project. The ASI announced the addition of a technical resource to 

work with eWorld, who will be integrated with the team when travel restrictions are lifted. 

DHS PMO staff announced the near-term retirements of three more PMO staff, which is essentially the 

balance of the PMO Team. DHS is currently exploring options to acquire project management resources to 

support the project.  
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Recommendations Progress

• The state should develop a transition plan for the project and PMO resources as identified in the RFP, which 

includes DHS PMO and DHS DDI resources (reference RFP section 3.4.3 'DHS Staffing’). It should also 

include possible project resource impacts considering the COVID-19 economic impacts to the State.

In process

• The ASI should develop a transition plan for each key resource as required by the RFP (reference RFP section 

3.5.1.2 'Benefits Eligibility Solution Project Staffing'.)
Closed

IV&V Findings and Recommendations

H



IV&V Status



IV&V Engagement Area Apr May June Comments

IV&V Budget

IV&V Schedule

IV&V Deliverables PCG submitted the final May IV&V Monthly Status Report.

Centers for Medicare 

and Medicaid Services 

(CMS) IV&V Progress 

Reports

The first quarterly CMS Eligibility and Enrollment (E&E) IV&V 

Progress Report is on hold until IV&V and DHS determine the 

appropriate time to submit the report. 

CMS Milestone Reviews
The first CMS Milestone Review date has not yet been 

determined.

IV&V Staffing

IV&V Scope

IV&V initiated two ad hoc assessments at DHS’ request: ASI 

staffing (Preliminary Concern #50), and ASI Subcontractor 

Management (Preliminary Concern #52). 

IV&V Engagement Status
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Engagement Rating Legend

The engagement area is 

within acceptable 

parameters.

The engagement area is 

somewhat outside acceptable 

parameters. 

The engagement area poses a 

significant risk to the IV&V 

project quality and requires 

immediate attention.

• • • • • • • • • 
• • • 
• • • 
• • • 
• • • 

• 0 • 













Additional Inputs -Continued
Meetings and/or Sessions Attended/Observed:

•BI-12 Deliverable Overview walkthrough for SOAP Updates (06/23/2020)

•BES R0.1 UAT Status Meeting (06/24/2020)

•BES Security Meeting (06/24/2020)  

•BI-06 Deliverable walkthrough of draft completed sections (06/26/2020)

•BI-25  DED walkthrough for SOAP Updates (06/29/2020)

•BI-27DED walkthrough for SOAP Updates (06/29/2020)
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Appendix A –IV&V Criticality Ratings
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Criticality

Rating
Definition

A high rating is assigned if there is a possibility of substantial impact to product quality, scope, cost, or 

schedule. A major disruption is likely, and the consequences would be unacceptable. A different 

approach is required. Mitigation strategies should be evaluated and acted upon immediately.

A medium rating is assigned if there is a possibility of moderate impact to product quality, scope, cost, 

or schedule. Some disruption is likely, and a different approach may be required. Mitigation strategies 

should be evaluated and implemented as soon as feasible.

A low rating is assigned if there is a possibility of slight impact to product quality, scope, cost, or 

schedule. Minimal disruption is likely, and some oversight is most likely needed to ensure that the risk 

remains low. Mitigation strategies should be considered for implementation when possible.
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Appendix B – Findings Log

• The complete Findings Log for the BES Project is provided in a separate file.
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Appendix C –Acronyms and Glossary
AcronymDefinition

APDAdvance Planning Document

ASIApplication System Integrator

BESBenefits Eligibility Solution

CCWISComprehensive Child Welfare Information System

CMConfiguration Management

CMMICapability Maturity Model Integration

CMSCenter for Medicare and Medicaid Services

CRChange Request 

DDIDesign, Development and Implementation

DEDDeliverable Expectation Document

DHSHawaii Department of Human Services

DLVDeliverable

E&EEligibility and Enrollment

EAEnterprise Architecture

ECMEnterprise Content Management (FileNet and DataCap)

ESIEnterprise System Integrator (Platform Vendor)

ETSState of Hawaii Office of Enterprise Technology Services

FIPSFederal Information Processing Standard

HIPAAHealth Information Portability and Accountability Act of 1996

IDMIdentity and Access Management (from KOLEA to State Hub)

IEEEInstitute of Electrical and Electronics Engineers

IESIntegrated Eligibility Solution

ITILInformation Technology Infrastructure Library
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Appendix D –Background Information

Systems Modernization Project

The DHS Enterprise Program Roadmap includes contracting with three separate vendors with the following high-level scope:

•ESI or Platform Vendor –responsible for the shared technology and services required for multiple Application vendors to 

implement and support functionality that leverages the DHS Enterprise Platform.

•ASI or ASI Vendor –responsible for the DDI of the Benefits Eligibility Solution (BES Project) enhancing the currently 

implemented Medicaid E&E Solution (KOLEA) and providing support for the combined Solutions. 

•CCWIS Vendor –responsible for the DDI of the CCWIS Solution to meet the needs of child welfare services and adult 

protective services (CCWIS Project) and providing support for the Solution.

Systems Modernization IV&V Project

IV&V performs objective assessments of the design, development/configuration and implementation (DDI) of DHS’ System 

Modernization Projects. DHS has identified three high-risk areas where IV&V services are required:

•Transition of M&O from DHS’ incumbent vendor to the ESI and ASI vendors

•BES DDI

•CCWIS DDI 

On the BES DDI Project, IV&V is responsible for: 

•Evaluating efforts performed by the Project (processes, methods, activities) for consistency with federal requirements 

and industry best practices and standards

•Reviewing or validating the work effort performed and deliverables produced by the ASI vendor as well as that of 

DHS to ensure alignment with project requirements

•Anticipating project risks, monitoring project issues and risks, and recommending potential risk mitigation strategies 

and issue resolutions throughout the project’s life cycle

•Developing and providing independent project oversight reports to DHS, ASI vendors, State of Hawaii Office of 

Enterprise Technology Services (ETS) and DHS’ Federal partners
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HI DHS Monthly IV Status Report
Final - June 2020

27 Schedule delays may occur if the baseline schedule does not have proper resource 
loading. 

Darren Finding - Risk 5/28/2019 Project Management The draft baseline schedule does not include all resource assignments, and most of the lead 
resources that are added to the schedule are largely overallocated.  The RFP and the ASI proposal 
both require a fully resource-loaded project schedule.    -  ALL lead project staff are all overallocated 
through the next 90 days.  Overallocation ranges from 16 hrs/day to 136 hrs/day.  The ASI has stated 
that they will only track resource assignments for lead staff, which obfuscates transparency.      - 
'Unknown' project staff (Identify Mgmt Lead, Integration Lead, Siebel Dev Lead, OPA Lead, BI 
Architect, Data Architect, Tech Writer) are ALL overallocated. Overallocation ranges from 24-36 
hrs/day    - There are over 68,000 hours of work assigned to 'Unisys'.   - There are over 19,000 hours 
of work assigned to 'DHS'.    - There are over 7,000 hours of work assigned to 'DHS Technical'.

The project's ability to understand 'which' staff are working on 'what' project tasks is obscured. Such 
extreme overallocation of resources can result in unplanned schedule delays, and unobtainable task 
end dates and milestones. This condition in the schedule is an indication that one or more of the 
following may be occurring: there may not be enough resources to accomplish the planned tasks in 
accordance with the schedule; tasks may not have been fully decomposed to the appropriate level; 
resource assignments may not have been fully planned out and/or assigned.

It is recommended that the ASI perform, at a minimum, the following; - Add all tasks to the interim 
schedule. Closed 05/15/2020 - The ASI is no longer maintaining the interim schedule.   - Add all 
project resources to the project schedule.     - Assign all project resources in the schedule to as to all 
current and planned tasks and activities.     - Level load for the next 90 days to ensure the accuracy 
and attainability of the schedule.    - If, upon completing the above, resource gaps exist, the project 
may want need to consider bringing on additional resources as needed to meet the schedule.

July 2019 4 3 Med Open 06/30/2020 - The ASI stated that it would add resources and hours to tasks by the end of June, 
however this was not completed as scheduled. IV&V notes that ASI also stated that it will not 
maintain resource allocations and resource leveling within MS Project. DHS plans to add its resources 
in when all known tasks and activities are identified and added to the schedule by the ASI.   
05/31/2020 - The BI-5 Project Schedule published by the ASI on 5/15/2020 is duration-based as 
opposed to task-based, which results in little visibility into resource allocation and is not aligned to 
the contract requirements.  Additionally, most 'assigned' resources are resource groups as opposed 
to named individuals.  DHS has expressed concerns on this approach and plans to discuss with the 
ASI. 04/30/2020 - The initial draft of the BI-5 Project Schedule was published on 4/17/2020 and 
continues to be constructed and iterated by the ASI.  The ASI anticipates this to be finalized by May 
15, 2020 and will be fully resourced  and include all planned tasks and activities through deployment 
and project closure.     03/31/2020 -  In the March reporting period, the ASI and DHS continued to 
work on the BES Optimization contract amendment.  Once agreed, the ASI is planning to publish an 
updated schedule. The ASI developed and is using an interim schedule to manage the work currently 
and planned to be performed until the overall project schedule is published.   02/29/2020 - The State 
decided to move forward with the BES Solution Optimization and is currently working with the ASI to 
amend the contract.   An ASI action item was opened to develop an interim schedule on 2/12/2020 
detailing the work currently being performed, with expected completion by 2/26/2020.  The ASI 
reported in the 2/19/2020 status meeting they are preparing a project schedule that represents the 
work planned to be performed up to the time the revised ASI contract is executed.  This action item 
was since pushed out for completion (at a high level) on 3/4/2020.  IVV will leave this finding open 
until such time that a revised schedule is published by the ASI. 01/31/2020 - During the January 
reporting period, the State informed IVV they are researching alternative solutions for the BES 
application. As DHS and the ASI agreed not to maintain the current schedule, the ASI published the 
last schedule update on December 10, 2019.  IVV will leave this finding open until such time that a 
revised schedule is published by the ASI. As reported last month, updates and ratings are suspended 
for this finding until additional information is provided to IVV.  IVV will continue to monitor the 
progress of the BES Optimization options and will readdress this finding in February.   12/31/2019 - 

              

3/31/2020 - Paul Oliver - Jocelyn is actively working to develop the new schedule to rebaseline.  ASI 
is using MS-Project to allocate the intial resources.  Concern is ongoing resource management via MS-
Project.  Going forward the ASI plans to use ETC spreadsheet with all resources loaded to include 
some subcontractors, (eWorld/Speridian will manage their own resources and not be included in 
ETC).  Paul will review with IVV once the baseline schedule is complete.

3/3/2020 - The ASI PM indicated the schedule may not be fully resourced in MS-Project since it 
requires a significant amount of time to manage.  They will review alternatives (ETC Forecasting tool) 
and get back with us.  

10/10/19 SB:  The ASI did meet with IV and V after the Monthly review call for the September report 
and did walk through numerous updates.  The ASI requests the IV and V to update this finding based 
on the latest review.

06/11/19 S Brown: The ASI will continue to update and level resource allocations.

26 Schedule delays may occur due to the lack of detail in the project schedule. Darren Finding - Risk 5/28/2019 Project Management The tasks and activities listed in the project schedule for the next 90 days have not been decomposed 
to a level to where actual progress can accurately be measured.  IVV has become aware that some 
project leads are using Excel, Trello, or other tools to track task and activity details within their 
respective areas of responsibility.

If all tasks and activities are not thoroughly decomposed in a common manner using MS Project, it is 
highly likely that sub-plans recorded elsewhere will at times not be in sync with and/or congruent 
with overall project plans.  This type of approach often times results in unplanned activity and/or 
project delays, and hinders the project's ability to sufficiently plan for the appropriate resources to 
be involved in each task.

6/30/2020 - Ensure that all project participants have access to the tools in which the Epic details will 
be provided.   5/31/2020 - DHS/ASI update the schedule to reflect the level of detail described in the 
contract and the work that needs to be performed. - Add all tasks to the interim schedule. - Closed 
5/15/2020, the ASI is no longer maintaining the interim schedule. - IVV continues to recommend 
that all tasks and activities are thoroughly decomposed by the individual project leads, and that 
subsequent details are properly added to the schedule for all current tasks, as well as those 
commencing within the next 90 days, weekly on a rolling wave basis.

July 2019 3 3 Med Open 06/30/2020 - The ASI plans to provide the Epic view of the contents of each release in other tools 
(Aha!, Jira) as opposed to the project schedule.  IVV notes that many details have been added to the 
Project Schedule over the past month and continue to be added on a weekly basis.  As such, the 
project schedule has not yet been accepted by DHS.  05/31/2020 - The ASI’s BI-5 Project Schedule 
was re-published on 5/15/2020. The current BI-5 Project Schedule provides little visibility to the BES 
functionality that is planned to be developed in each release.  Additionally, DHS and IVV provided 
feedback to the ASI that may result in further changes to the schedule, prior to DHS approval of the 
schedule.  These items are being addressed and discussed in the weekly BI-5 Project Schedule Review 
meeting.   04/30/2020 - The ASI published an initial draft of the BI-5 Project Schedule on 4/17/20 
and facilitated a client review on 4/24/2020, where DHS and IVV provided suggestions for 
improvement.  The ASI commenced weekly schedule update reviews starting on 4/28.  The ASI plans 
to have the Project Schedule, with the details of all planned tasks activities complete on May 15, 
2020. IVV will continue to monitor this activity in May.  3/31/2020 - The ASI and DHS continued to 
work on the BES Optimization contract amendment.  Once agreed, the ASI is planning to publish an 
updated schedule.  The ASI developed and is using an interim schedule to manage the work currently 
and planned to be performed until the overall project schedule is published.    02/29/2020 - The 
State decided to move forward with the BES Solution Optimization and is currently working with the 
ASI to amend the contract.   An ASI action item was opened to develop an interim schedule on 
2/12/2020 detailing the work currently being performed, with expected completion by 2/26/2020.  
The ASI reported in the 2/19/2020 status meeting they are preparing a project schedule that 
represents the work planned to be performed up to the time the revised ASI contract is executed.  
This action item was since pushed out for completion (at a high level) on 3/4/2020.  IVV will leave 
this finding open until such time that a revised schedule is published by the ASI.  01/31/2020 - 
During the January reporting period, the State informed IVV they are researching alternative 
solutions for the BES application. As DHS and the ASI agreed not to maintain the current schedule, 
the ASI published the last schedule update on December 10, 2019.  IVV will leave this finding open 
until such time that a revised schedule is published by the ASI. As reported last month, updates and 
ratings are suspended for this finding until additional information is provided to IVV.  IVV will 

                

3/31/2020 - Paul Oliver - The interim schedule was not intended to capture every task/activitiy.  It 
was meant to capture the major (higher level) tasks to manage the project short term. The ASI team 
is focused on the long term schedule aligned to the BES Optimization.  The interim schedule is being 
used and reviewed weekly in the Unisys team meeting.  The interim schedule will be used for 
approximately 1 month, targeting the end of April for the BES Optimization Schedule.

10/10/19 SB:  The ASI did meet with IV and V after the Monthly review call for the September report 
and did walk through numerous updates.  The ASI requests the IV and V to update this finding based 
on the latest review.

09/12/19 SB: The ASI and DHS have a weekly meeting to review the schedule in great detail.  The ASI 
and DHS are evaluating options to simplify the schedule and work item tracking process.
06/11/19 S Brown: The ASI agreed to add additional detail once the schedule is baselined, as 
discussed with the client.

16 Lack of clear understanding of the DDI approach may reduce effectiveness of JARs 
and JADs.

mfors Finding - Issue 12/17/2018 Configuration and Development Several DHS stakeholders have commented that the SI Design, Development, and Implementation 
(DDI) approach is unclear.  While stakeholders can observe SI activity and have participated in some 
SI activities, they do not understand how it all fits together and some activity objectives seem 
unclear.  The SI conducted a DDI approach overview session during an initial JAR session, however 
not all stakeholders were present.  IVV did not locate any DDI approach documentation or materials 
that could be referenced by stakeholders who may have missed to the overview session, by new 
members of the team, or by other interested parties.

Lack of stakeholder understanding and buy-in to the SI DDI approach and project activity objectives 
may reduce the effectiveness of JAR and JAD sessions as well as other BES project activities and 
decisions.

PCG recommends one or more of the following to mitigate this risk 58; • SI provide an additional DDI 
approach overview session for stakeholders and allow for QA • SI provide DDI approach 
documentation/materials for stakeholders to review and/or refresh their knowledge on demand; the 
materials could be made available via the project SharePoint • SI submit DDI Plan deliverable and 
make it easily available to all project stakeholders

1/31/19 4 3 Med Open 06/30/2020 - The ASI continues to provide further details of their hybrid-Agile implementation 
approach including describing how they intend to utilize new Application Lifecycle Management and 
development tools.   IVV will continue to monitor as more details of the revised approach are made 
available.   05/27/2020 - IVV conducted Agile overview sessions for DHS, at their request, to gain a 
better understanding of the Agile methodology and make informed project decisions. The ASI has not 
published nor conducted any sessions with the extended project team to explain how they will adopt 
the Agile methodology for the BES Project.  The ASI agile approach is planned to be documented and 
shared with DHS in early June 2020.   04/29/2020 - DHS signed the BES Optimization contract 
amendment which changes the project DDI approach including moving from Waterfall to an Agile 
approach.  While details of these changes have yet to be made available, this shift could introduce 
additional risks if DHS does not come to a good understanding of Agile principles and how the ASI 
will implement Agile.     03/29/2020 - The ASI conducted a walk-through of the LucidChart Process 
Diagrams for DHS, however, DHS has stated that this and other ASI efforts to explain the big picture 
have not met their expectations or increased their understanding of the ASIs SDLC methods.  
Additionally, the project continues to move forward with the BES Solution Optimization. It is 
currently unknown if the Solution Optimization, or the inclusion of subcontractor development 
resources, will change or impact the ASI's DDI approach. IVV will continue to evaluate this finding as 
additional details about the Solution Optimization are made available.   02/27/2020 - The ASI has 
recently provided DHS with a series of LucidChart Process Diagrams as a means to provide them with 
a better understanding of the 'big picture' and how all the individual processes and analysis relate to 
each other and 'fit together'. Review sessions of these diagrams are planned.  Additionally, the 
project continues to move forward with the BES Solution Optimization. It is currently unknown if the 
Solution Optimization, or the inclusion of subcontractor development resources, will change or 
impact the ASI's DDI approach. IVV will continue to evaluate this finding as additional details about 
the Solution Optimization are made available.  01/31/2020 - In the January reporting period, the IVV 
Team reviewed the existing BES Optimization proposal documentation and met with the DHS PMO 
to discuss. It is understood that work continues to further refine the BES Optimization details. IVV 
does not have the information needed regarding scope, architecture, requirements, schedule, cost, 

                

1/7/19: Note. During the 01-02-18 [sic] status meeting, DHS did not decline the offer and made 
suggestions. To my understanding, Unisys offered to present the orientation during each JAD session.  
It was suggested by DHS that the pre-JAD packet be placed in the SharePoint project site. For new 
participants in the JADs, a separate orientation before the JAD should be held for those new 
participants.

10/10/19 SB: DHS has agreed to the updated BI 10 template which will be reviewed as part of 
Iteration 3 artifacts.  In addition, the ASI has produced a literal big picture and walked DHS and the 
PMO through it.  The whiteboard big picture is being produced for team consumption.

09/12/19 SB: The BI 6 DDI Plan Deliverable has been accepted by DHS.  The ASI is currently 
addressing comments on the interations of BI 10 Functional Design deliverable provided for review to 
DHS to more clearly align with sections of the approved DED.

06/11/19 S Brown: The ASI disagrees with this finding and associated rating.  The DDI plan has been 
presented to the client in its entirety and the ASI is executing delivery as detailed in the plan.  In 
addition, there have been numerous presentations and discussions on the methodology to the 
client.  The ASI is in the process of updating the deliverable based on the DCF comments, with many 
of them from IV and that have been very high level and needed clarification on how the comments 
apply to the specifics of this project.  There are two remaining sections along with general comments 
still due to the client this week.  Walkthroughs will be scheduled as needed.

1/3/19 - Unisys (Bill Thornton) reports that they offered to provide the approach materials in the pre-
JAD package and conduct an overview prior to each JAD session, however, DHS has declined this 
offer.

12 Changes in direction regarding the preferred platform for portal development may 
impact project schedule and cost. [LifeRay vs. Adobe]

mfors Finding - Issue 11/28/2018 Configuration and Development The project intends to utilize Adobe as the preferred platform for portal development, instead of 
LifeRay (which is currently used for the existing KOLEA portal platform), as the BES project web portal 
solution. Adobe Forms is currently out of scope for the BES portal but is in scope for BES PDF 
production. This decision represents a change in scope and requires a CR, which is currently in 
process. ASI has given DHS a Rough Order of Magnitude (ROM) estimate of $2.8 million for this CR 
and has also provided a more details PIA.  As of the date of this report, the Project is tracking this as a 
‘Top Level Issue.’ It is unclear if DHS will be able to fund this CR or if it will involve de-scoping/scope 
swaps.

If DHS executes a change request to implement Adobe as the BES portal solution, there will be a 
significant impact to the project budget.  The ASI has stated that if the portal platform is not decided 
soon there will be schedule impacts as they need to staff for the appropriate skillset.  ASI has also 
stated they may begin developing a solution in LifeRay until a CR is executed to move to Adobe.

Continue discussions with the ASI and DHS to understand if and how the project will pursue 
alternative methods to integrate the 2 portals in order to simplify and enhance the Ohana Nui 
customer portal experience.

Q1 2019 4 3 Med Open 06/30/2020 - DHS is no longer be planning to create a unified portal due to a required reduction in 
scope as part of the BES Optimization.  DHS is close to awarding a contract to migrate the KOLEA 
portal from Liferay to Adobe, while the BES Portal will be implemented separately by the ASI in 
Liferay.  The ASI still plans to develop the ‘combined application’ and has stated that the integration 
effort will be no more complex under BES Optimization than it was in the original scope of work.  
05/27/2020 - DHS has stated their intention to create a unified (single) portal for both MQD and BES.  
DHS is still in discussions with the ASI on whether implementing the BES portal in a unified Adobe-
based platform is within their scope of work.  Customer benefits (Ohana Nui) of a unified portal could 
be compromised if the ASI implements a separate BES portal.  04/29/2020 - Proposals for the KOLEA 
Portal Modernization RFP were due 4/13/20, DHS is currently evaluating the proposals.  03/29/20 - 
DHS reported the KOLEA Portal RFP was released this month.  IVV is not clear regarding the move 
forward plan for the BES Portal requirements and will follow-up in April..  02/27/20 - The ASI has 
restarted JAD sessions for the BES portal design as of 2/11/20.  IVV is not aware if the KOLEA Portal 
RFP has been released. IVV will continue to monitor this and will provide an update in March.    
01/31/2020 - IVV validated the DHS KOLEA Portal RFP had not been released as of the end of 
January.  IVV also confirmed that the BES Portal is still planned as a component of the ASI scope of 
work. IVV will continue to monitor this and will provide an update in February.  12/31/2019 - IVV has 
no update on the status of the DHS Portal RFP for the December Reporting period, however, 
understands that DHS is targeting the first half of January to release the RFP.  IVV will continue to 
monitor this activity in January 2020.  IVV maintains this is a medium criticality risk to the project as 
of the December reporting period.   11/27/2019 - IVV has no update on the status of the DHS Portal 
RFP for the  November Reporting period but will continue to monitor in December. IVV maintains 
this is a medium criticality risk to the project as of the November reporting period.  10/28/19 - As 
reported in the 10/30/2019 ASI Weekly Status Meeting, MQD will go out to bid for the Adobe portal 
development. IVV will continue to monitor in November to confirm the project’s decision and impact 
to the project.  IVV maintains this is a medium criticality issue to the project as of the October 
reporting period.   9/30/19 - IVV has no material update for this finding as the updated CR for portal 
is still outstanding. Concern continues to grow as the project has been in limbo regarding the 

                  

07/10/2020 - The ASI provided DHS and IV&V feedback on this finding via email.  A subsequent 
conference call with the ASI, BES PM and IV&V team on 7/14/2020 was conducted to discuss the 
comments.

10/10/19 SB:  The ASI would like the IV and V to update their assessment to include the status that 
there have been multiple iterations of this CR that have been provided to DHS to address their 
project needs and budget concerns.  The ASI has provided the PMO with an updated approach and 
ROM for the conversion of the KOLEA portal to Adobe that the ASI believes is in line with DHS 
expectations and it is currently under review by DHS.

09/12/19 SB: Active conversation and assessment of options continues between the ASI and DHS.

06/11/19 S Brown: The ASI disagrees with the finding that there is limited communication to the 
project on this item.  It is statused on a weekly basis as part of the status report and meeting, with 
client agreement on status.

03/13/2019 Bill Thornton, Unisys:  
     Clarification       has been provided to the composite rate applying to DDI enhancements with       
the existing technology stack.  Adobe is a new technology and the       composite rate does not 
apply.  We will update the PIA with effort       and the roles utilized.     

2 Late delivery of project deliverables may result in schedule delays. Jolene Finding - Issue 11/28/2018 Project Management   Based upon the project schedule dated 11/26/18 (refer to schedule for specifics), several due dates 
for project deliverables have been missed. As of the date of this report, these deliverables include the 
Project Management Plan (PMP), which is the formal document that is used to manage the 
execution of the project. In some instances, this risk may be compounded by a backlog of Deliverable 
Expectation Documents (DED) requiring approval and acceptance from the State.

Without a PMP that depicts all Project Management processes, the Project can suffer unplanned 
consequences in scope, schedule, cost, and quality parameters.  Without a schedule that provides 
the required level of detail to manage the work, the project is at risk to be successful.

6/30/2020 Recommendations; - Prior to acceptance of the new baseline, finalize the needed updates 
to the project schedule to address the outstanding items/issues identified by DHS, the ASI, and IV&V. - 
Establish the process for DHS and the ASI to mutually agree to the revised project schedule baseline. - 
Establish the process for on-going schedule management and weekly updates, utilizing the Schedule 
Management sub-plan of the Project Management Plan (BI-04).    5/31/2020 - Finalize the updates to 
the project schedule to address the outstanding items/issues identified by DHS and IV&V. 5/31/2020 - 
Establish the process for DHS and the ASI to mutually agree to the revised project schedule baseline.  
3/31/2020 - Add all tasks that have been performed or planned to be performed in the interim 
schedule. Closed 5/30/2020 - effective 5/15/2020 the ASI is no longer maintaining the interim 
schedule.  IVV recommends that the ASI complete the Project Management Plan deliverable, work 
with DHS and IVV for review and edit as needed, and attain approval of the PMP. This will help 
ensure that all processes within the project management entity are thoughtfully and collaboratively 
developed and implemented to meet the needs of the project. Review and update the project 
schedule to capture and discuss the late deliverable and tasks and delivery thereof; needed 
mitigation actions along with identification and agreement with DHS on DDI to resolve the late 
activities and tasks.  Updated Recommendation 10/10/2019:  - Continue to manage and track the 
schedule to ensure deliverables are provided as planned.  - Review the schedule critical path in the 
weekly schedule review meeting.  - Continue to meet weekly with DHS to convey new schedule 
changes, obstacles, and document the corrective actions that will be taken to address schedule 
delays and obstacle resolution.  - Determine if the stopped work on TDDs will impact the schedule, 
and update accordingly  - Determine if rework to FDDs will impact the schedule, and update 
accordingly  - Analyze the project schedule activities to identify any opportunities to make up time 
resulting from the current delayed activities  - Develop a process for determining what functionality 
will be delivered as part of an iteration, determine how many iterations there will be, and update the 
schedule accordingly

TBD 4 5 High Open 06/30/2020 - The ASI is behind schedule on Solution Optimization tasks and activities but maintains 
that critical path has not been affected.  IVV notes that several R0.1 deliverables being updated for 
the BES Optimization have not yet been delivered by the ASI and/or approved by DHS, which is 
currently delaying R0.1 UAT start-up efforts.  As such, IV&V has increased the rating of this finding to 
High in June.  IVV will monitor all tasks, activities and deliverables comprising R0.1 during the next 
reporting period and will provide an update in the next report.  5/31/2020 - On 5/15/2020, the ASI 
retired the interim project schedule and published the BI-5 Project Schedule, which will be updated 
on a weekly basis. Based on IV&V’s review of the project schedule, due dates of providing updated 
planning deliverables (e.g., Communication Plan, BI-6 DDI Plan, BI-10 Functional and System Design 
DED) to DHS have been missed. While the ASI is tracking several outstanding items to update the 
schedule, there is not an DHS/ASI agreed upon process to ‘baseline’ the schedule, which needs to 
occur.   IV&V will monitor closely and provide an update in the next report. 4/30/2020 - The ASI 
continued to provide weekly updates to the interim project schedule. The target dates for several 
deliverables were postponed this month to address a quality issue logged by DHS. The ASI acted by 
completing a root cause analysis and will adopt process changes to improve the quality and 
potentially reduce or minimize the risk of deliverable delays in the future. The ASI reported in the 
4/29/2020 status meeting that the impact of these delays will be mitigated or adjusted as the BI-5 
Project Schedule is further defined.  The ASI published a draft BI-5 Project Schedule, reviewed with 
DHS and IVV and is planning to present the BI-5 Project Schedule to DHS for approval on May 15, 
2020. 03/31/2020 - the ASI and DHS continued to work on the BES Optimization contract 
amendment.  Once agreed upon, the ASI is planning to publish an updated schedule.  To manage the 
work currently underway, the ASI published an interim schedule on 3/4/2020 with subsequent 
updates on 3/18/2020 and 3/25/2020.  Based on the IVV review of the interim schedule, it does not 
include all work that is currently being performed. Recognizing that the interim schedule may not 
require the same level of detail that will eventually be included in the overall project schedule, all of 
the tasks that are currently being, or have been performed should be captured in the interim 
schedule. The ASI stated the intent of the interim schedule is to manage high-level activities/tasks 
and is actively using the interim schedule to manage the work.     02/29/2020 - The State decided to 

                 

3/31/2020 - Paul Oliver - The interim schedule was not intended to capture every task/activitiy.  It 
was meant to capture the major (higher level) tasks to manage the project short term. The ASI team 
is focused on the long term schedule aligned to the BES Optimization.  The interim schedule is being 
used and reviewed weekly in the Unisys team meeting.  The interim schedule will be used for 
approximately 1 month, targeting the end of April for the BES Optimization Schedule.
10/10/19 SB: The ASI is working in close collaboration with DHS on the schedule and are assessing 
options to the project schedule and content and would ask the IV and V to reflect DHS's current 
assessment of this issue.    
09/12/19 SB: The ASI meets weekly with DHS to review the schedule in detail and will continue to do 
so.  As noted earlier, the ASI and DHS are assessing options to simplify the schedule and work item 
tracking process.
6/11/19: The ASI and client are holding daily stand up meetings to review progress made that day, 
any issues identified and the plan for the following day.  These meetings specifically review the 
schedule and review opportunities for pull in.  The ASI and client are also holding weekly standup 
meetings with the entire team to review progress, issues, and activities coming up the following 
week with the objective of collaboration and joint ownership of the projects progress and schedule 
improvement.
3/13/19 Bill Thornton, Unisys:
       Specific to the       PMP, the DED was approved by DHS on 1/15/2019 and the deliverable       
submitted on 1/21/2019.   Specific to the       project schedule, the DED was approved by DHS on 
1/23/2019 and the       deliverable is planned for submission the week of 3/18/2019.     
2/6/19, Bill Thornton, Unisys:    Executive Summary Risks Feedback     The project schedule has been 
baselined but it needs       to be re-baselined based on the approval dates of the DED’s.   Deliverable 
delays – as deliverables are not supposed       to be started until the DED is approved, the deliverables 
are not       delayed, they need to be re-baselined based on the DED approval.         Findings and 
Recommendations (#2) – Project Management     ASI submitted 19 deliverables and DEDs – 
Clarification       - there were 2 deliverables submitted (BI-8 Technical specs for the       non-prod 
environments and BI-4 the PMP) – the rest were DEDs   Deliverable Review process has not been 
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